

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
ভূমি রেকর্ড ও জরিপ অধিদপ্তর
তেজগাঁও, ঢাকা-১২০৮।

স্মারক নং : ৩১.০৩.০০০০.০১৩.১৪.০০৭.১১- ৮৬৩


তারিখ : ০৮ নভেম্বর ২০১৬ খ্রি.

বিষয় : মাসিক অগ্রগতি প্রতিবেদন প্রেরণ সংক্রান্ত।


সূত্র : স্মারক নং- ৩১.০০.০০০০.০৫০.১৪.১২৫.১৬.১৭১, তারিখঃ ২৬ জুলাই ২০১৬ খ্রি.

উপর্যুক্ত বিষয় ও সূত্রোক্ত স্মারকের পরিপ্রেক্ষিতে মহোদয়ের সদয় অবগতির জন্য জানানো যাচ্ছে যে, ভূমি রেকর্ড ও জরিপ অধিদপ্তরের বাস্তবায়নাবীন “স্টেটমেন্ট অব সেটেলমেন্ট প্রেস, ম্যাপ প্রিন্টিং প্রেস এন্ড প্রিপ্রারেশন অব ডিজিটাল ম্যাপস” প্রকল্পের ২০১৬-১৭ অর্থ বছরের অক্টোবর ’১৬ খ্রি.মাসের মাসিক অগ্রগতি প্রতিবেদন (প্রতিটি দুই ফর্দ) পরবর্তী প্রয়োজনীয় কার্যক্রম গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হ’ল।

সংযুক্তঃ বর্ণনা অনুসারে।


(মোঃ আলোয়ার হোসেন)
প্রকল্প পরিচালক
ও
পরিচালক (জরিপ)

✓ উপ-প্রধান
পরিকল্পনা ও উন্নয়ন অধিশাখা
ভূমি মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা।



Government of the People's Republic of Bangladesh
Ministry of Planning
Implementation Monitoring and Evaluation Division

IMED 05/2003 (Revised)
Monthly Progress Report

Monthly Implementation Progress Review meeting of
ADP included Project of the year 2016-17
Reporting Period: October 2016

Name of the Ministry/Division/Organization: **Department of Land Records and Surveys (DLRS)**

(In Lakh Taka)

Name of the Project	Allocation for the year 2016-17			Taka released	Expenditure up to October 2016 & % of Allocation for the year		
	Total	Taka	Project Aid (RPA)		Total	Taka	Project Aid (RPA)
a) Main Programme:							
Strengthening of Settlement Press, Map Printing press & Preparation of Digital Maps Project	482.00	482.00	0.00	00.00	00.00	00.00	0.00
Sub Total :	482.00	482.00	0.00	00.00	00.00	00.00	0.00
b) Technical Assistance Programme :							
	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Sub Total :	0.00	0.00	0.00	0.00	0.00	0.00	0.00
c) Organization's Self Financed Programme : Nil							
Sub Total :	0.00	0.00	0.00	0.00	0.00	0.00	0.00
d) Food Aided Programme : Nil							
Sub Total :	0.00	0.00	0.00	00.00	00.00	00.00	0.00
Grand Total :	482.00	482.00	0.00	00.00	00.00	00.00	0.00

SP

Monthly Implementation Progress Review meeting of
ADP included Project of the year 2016-17
Reporting Period : October 2016

Name of the Ministry/Division/Organization: **Department of Land Records and Surveys (DLRS)**

1. Name of the Project: Strengthening of Settlement Press, Map Printing press & Preparation of Digital Maps Project

2. Objectives of the Project: (i) to strengthen the capacity of Settlement Press by procuring modern equipment in order to print 32 (thirty two) lacs backlog Khatian (1 Khatian = 10 copies);
(ii) to strengthen the capacity of Map Printing Press by procuring modern equipment in order to print 36 (thirty six) thousand backlog Mouza Map Sheets (1 Mouza Map Sheet = 100 copies);
(iii) to prepare the digital version of all Thana / Upazilla maps, District maps and Country Map (Bangladesh)

3. Implementation Period : (i) Original : July 2010 to June 2014, (ii) Revised : July 2010 to June 2017

4. Location of the Project: a) Original: Department of Land Records and Surveys(DLRS)
28 Shahid Tajuddin Ahmad Sarani, Tejgaon, Dhaka-1208.

b) Revised: Not Applicable

5. Source of Funding (with amount): GOB & Taka 1800.00 Lakh & Revised Taka 1993.00 Lakh

6. Estimated Cost:

Description	Total	Taka	Project Aid (RPA)	(In Lakh Taka)
				Physical (% of Total Project)
Original	1800.00	1800.00	0.00	100 %
Revised	1993.00	1993.00	0.00	100%

a) i) Original : 1800.00 Lakh

ii) Revised : 1993.00 Lakh

b) Cumulative Progress up to last June : 1414.37 Lakh Taka. Financial 70.97% and Physical 70.96%

c) Current year allocation and Physical Target : 482.00 Lakh and 24%
(Total Cost of the Project)

d) Progress of current month : 00.00
(Total Cost of the Project)

e) Progress up to the current month of the year : 00.00
(Total Cost of the Project)

f) Fund released up to the current month : 00.00.

7. Quarterly Financial and Physical:

(In Lakh Taka)

1 st Quarter		2 nd Quarter		3 rd Quarter		4 th Quarter	
Financial	Physical	Financial	Physical	Financial	Physical	Financial	Physical
120.50	6%	120.50	6%	120.50	6%	120.50	6%

(a) Target (Financial) : 482.00 Lakh Taka 24 % Total project.

(b) Achievement (Physical Progress as the % of total Project): 00.00 Lakh and Physical 00.00 %


8. Target and Achievement of the main Components of the Project:

(In Lakh Taka)

Sl. No.	Work components as per PP(with quantity)	Estimated Cost (Revised)	Achievement up to last June 2016		Target of the current year		Progress up to the October 16 of the Current Year	
			Financial	Physical (% of the component)	Financial	Physical (% of the component)	Financial	Physical (% of the component)
1.	Pay & Allowance	16.14	0.62	0.03%	10.25	0.51%	00	00%
2.	Supplies and Services	307.88	162.51	8.15%	102.60	5.15%	00	00%
3.	Repair, Maintenance and Rehabilitation	25.50	7.21	0.36%	9.15	0.46%	00	00%
4.	Acquisition/Procurement of Assets	1628.48	1244.03	62.42%	318.00	15.95%	00	00%
5.	Price Contingency	15.00	00.00	0	42.00	1.93%	00	00%
Grand Total		1993.00	1414.37	70.96%	482.00	24%	00	00%

9. Reasons for the delay of Project Implementation: Not Applicable

10. Existing problems of Implementation of the Project: Not Applicable



 9/11/2016
(Md. Anower Hossain)
 Project Director
 &
 Director (Survey)

এডিপি : ২০১৬-১৭
 এডিপিভুক্ত প্রকল্পসমূহের অক্টোবর ২০১৬ পর্যন্ত ক্রয় সংক্রান্ত অগ্রগতি

মন্ত্রণালয় / বিভাগের নাম : ভূমি মন্ত্রণালয়

(লক্ষ টাকায়)

ক্রম	মন্ত্রণালয় / বিভাগ/ সংস্থার নাম	এডিপি প্রকল্প সংখ্যা	এডিপিতে অন্তর্ভুক্ত প্রকল্পের নাম ও কোড নং	২০১৬-১৭ অর্থ বছরের ক্রয় কার্যক্রমে মোট বরাদ্দ	চলতি অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা / কর্ম			অক্টোবর ১৬ পর্যন্ত কার্যাদেশের সংখ্যা			মোট প্রাকল্পিত ব্যয়	মোট প্রাকল্পিত ব্যয়	বরাদ্দের ত্রিভুজ অক্টোবর ২০১৬ পর্যন্ত ব্যয়	মোট প্রাকল্পিত ব্যয়ের % (১৬/৫x ১০০)	
					ক)	খ)	গ)	ক)	খ)	গ)					ক)
১	২	৩	৪	৫	৬			৭			১০	১১	১২	১৩	১৪
১।	ভূমি রেকর্ড ও ভরিপ অধিদপ্তর	৭	স্ট্রেন্ডেনিং অর সেটেলমেন্ট প্রেস, ম্যাপ প্রিন্টিং প্রেস এন্ড প্রিপারেশন অর ডিজিটাল ম্যাপস প্রকল্প (৫২০০)	৪৮২.০০	ক)	পণ্য	০৩	৪৮২.০০	ক)	পণ্য	-	-	-	-	-
		৭		৪৮২.০০	খ)	-			খ)	-					
		৭		৪৮২.০০	গ)	-			গ)	-					
	মোট =			৪৮২.০০											


 (মোঃ আলোয়ার হোসেন)
 প্রকল্প পরিচালক
 পরিচালক (ভরিপ)
 ৩

Government of the People's Republic of Bangladesh
Ministry of Planning
Implementation Monitoring and Evaluation Division

IMED 05/2003 (Revised)
Monthly Progress Report

Monthly Implementation Progress Review meeting of
ADP included Project of the year 2016-17
Reporting Period: October 2016

Name of the Ministry/Division/Organization: **Department of Land Records and Surveys (DLRS)**

Name of the Project	Allocation for the year 2016-17			Taka released	(In Lakh Taka) Expenditure up to October 2016 & % of Allocation for the year		
	Total	Taka	Project Aid (RPA)		Total	Taka	Project Aid (RPA)
a) Main Programme:							
Strengthening of Settlement Press, Map Printing press & Preparation of Digital Maps Project	482.00	482.00	0.00	00.00	00.00	00.00	0.00
Sub Total :	482.00	482.00	0.00	00.00	00.00	00.00	0.00
b) Technical Assistance Programme :							
	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Sub Total :	0.00	0.00	0.00	0.00	0.00	0.00	0.00
c) Organization's Self Financed Programme : Nil							
Sub Total :	0.00	0.00	0.00	0.00	0.00	0.00	0.00
d) Food Aided Programme : Nil							
Sub Total :	0.00	0.00	0.00	00.00	00.00	00.00	0.00
Grand Total :	482.00	482.00	0.00	00.00	00.00	00.00	0.00



Monthly Implementation Progress Review meeting of
ADP included Project of the year 2016-17
Reporting Period : October 2016

Name of the Ministry/Division/Organization: **Department of Land Records and Surveys (DLRS)**

1. Name of the Project: Strengthening of Settlement Press, Map Printing press & Preparation of Digital Maps Project

2. Objectives of the Project:
- (i) to strengthen the capacity of Settlement Press by procuring modern equipment in order to print 32 (thirty two) lacs backlog Khatian (1 Khatian = 10 copies);
 - (ii) to strengthen the capacity of Map Printing Press by procuring modern equipment in order to print 36 (thirty six) thousand backlog Mouza Map Sheets (1 Mouza Map Sheet = 100 copies);
 - (iii) to prepare the digital version of all Thana / Upazilla maps, District maps and Country Map (Bangladesh)

3. Implementation Period : (i) Original : July 2010 to June 2014, (ii) Revised : July 2010 to June 2017

4. Location of the Project: a) Original: Department of Land Records and Surveys(DLRS)
28 Shahid Tajuddin Ahmad Sarani, Tejgaon, Dhaka-1208.

b) Revised: Not Applicable

5. Source of Funding (with amount): GOB & Taka 1800.00 Lakh & Revised Taka 1993.00 Lakh

6. Estimated Cost:

Description	Total	Taka	Project Aid (RPA)	(In Lakh Taka)
				Physical (% of Total Project)
Original	1800.00	1800.00	0.00	100 %
Revised	1993.00	1993.00	0.00	100%

- a) i) Original : 1800.00 Lakh
ii) Revised : 1993.00 Lakh
- b) Cumulative Progress up to last June : 1414.37 Lakh Taka. Financial 70.97% and Physical 70.96%
- c) Current year allocation and Physical Target : 482.00 Lakh and 24%
(Total Cost of the Project)
- d) Progress of current month : 00.00
(Total Cost of the Project))
- e) Progress up to the current month of the year : 00.00
(Total Cost of the Project)
- f) Fund released up to the current month : 00.00.

7. Quarterly Financial and Physical:

1 st Quarter		2 nd Quarter		3 rd Quarter		4 th Quarter	
Financial	Physical	Financial	Physical	Financial	Physical	Financial	Physical
120.50	6%	120.50	6%	120.50	6%	120.50	6%

(a) Target (Financial) : 482.00 Lakh Taka 24 % Total project.


(b) Achievement (Physical Progress as the % of total Project): 00.00 Lakh and Physical 00.00 %

8. Target and Achievement of the main Components of the Project:

Sl. No.	Work components as per PP(with quantity)	Estimated Cost (Revised)	Achievement up to last June 2016		Target of the current year		Progress up to the October 16 of the Current Year	
			Financial	Physical (% of the component)	Financial	Physical (% of the component)	Financial	Physical (% of the component)
1.	Pay & Allowance	16.14	0.62	0.03%	10.25	0.51%	00	00%
2.	Supplies and Services	307.88	162.51	8.15%	102.60	5.15%	00	00%
3.	Repair, Maintenance and Rehabilitation	25.50	7.21	0.36%	9.15	0.46%	00	00%
4.	Acquisition/Procurement of Assets	1628.48	1244.03	62.42%	318.00	15.95%	00	00%
5.	Price Contingency	15.00	00.00	0	42.00	1.93%	00	00%
Grand Total		1993.00	1414.37	70.96%	482.00	24%	00	00%

9. Reasons for the delay of Project Implementation: Not Applicable

10. Existing problems of Implementation of the Project: Not Applicable


 (Md. Anower Hossain)
 Project Director
 &
 Director (Survey)

মহাশালয় / বিভাগের নাম : ভূমি মহাশালয়

এতিপি : ২০১৬-১৭
এতিপিভুক্ত প্রকল্পসমূহের অক্টোবর ২০১৬ পর্যন্ত সময় সংক্রান্ত অগ্রগতি

(লক্ষ টাকায়)

ক্রম	মহাশালয়/বিভাগ/ সংস্থার নাম	এতিপি অন্তর্ভুক্ত প্রকল্প সংখ্যা	এতিপিতে অন্তর্ভুক্ত প্রকল্পের নাম ও কোড নং	২০১৬-১৭ অর্থ বছরের সময় কার্যক্রমে মোট বরাদ্দ	চলতি অর্থ বছরের বার্ষিক সময় পরিকল্পনা / কর্ম			অক্টোবর ১৬ পর্যন্ত কার্যদানের সংখ্যা			মোট মোট	মোট মোট	কার্যদানের প্রতিশত %	মোট মোট	বরাদ্দের ভিত্তিতে অক্টোবর পর্যন্ত সময়	মোট মোট বরাদ্দের প্রতিশত %
					ক)	খ)	গ)	ক)	খ)	গ)						
১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২	১৩	১৪			
১।	ভূমি রেকর্ড ও জরিপ অধিদপ্তর	৭	স্ট্রিংনেটিং অথ সেটেলমেন্ট প্রেস, ম্যাপ স্ট্রিটিং প্রেস এন্ড ট্রিপারেশন অথ ডিজিটাল ম্যাপিং প্রকল্প (৫২০০)	৪৮২.০০	ক) - খ) - গ) -	০৩	৪৮২.০০	ক) - খ) - গ) -	-	-	-	-	-			
	মোট =	৭		৪৮২.০০												

(মোঃ আনোয়ার হোসেন)

প্রকল্প পরিচালক

পরিচালক (জরিপ)

৩