

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
ভূমি মন্ত্রণালয়
প্রকল্প পরিচালকের কার্যালয়
ভূমি রেকর্ড ও জরিপ অধিদপ্তর
২৮ শহীদ তাজউদ্দীন আহমেদ সরণি
তেজগাঁও, ঢাকা-১২০৮।

স্মারক নং ৩১.০৪৭.০১৪.০১.০০.৬২.২০১৪-৩৪০

তারিখঃ ৪ কার্তিক, ১৪২৩ বঙ্গাব্দ।
০২, নভেম্বর, ২০১৬ খ্রিঃ।

বিষয় : বৈদেশিক সাহায্যপুষ্টি প্রকল্প বাস্তবায়নের অক্টোবর/২০১৬ মাসের মাসিক অগ্রগতি প্রতিবেদন প্রেরণ প্রসঙ্গে।

ইউরোপীয় ইউনিয়নের অর্থায়নে বাস্তবায়নাধীন “স্ট্রেংদেনিং এ্যাকসেস টু ল্যান্ড এন্ড প্রপার্টি রাইটস ফর অল সিটিজেনস অব বাংলাদেশ” শীর্ষক প্রকল্প বাস্তবায়নের অক্টোবর/২০১৬ মাসের মাসিক অগ্রগতি প্রতিবেদন নির্ধারিত ছকে মহোদয়ের সদয় অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এ সংগে প্রেরণ করা হলো।

সংযুক্ত: বর্ণনামতে ০৩ (তিন) পাতা।

ভূমি মন্ত্রণালয়
সচিবের দপ্তর
গ্রহণ নং: ৯০৫ তারিখ: ২৪/১১/১৬
 অতিরিক্ত জরুরি জরুরি উপস্থাপন করুন
অতিঃসচিব / অতিঃ সচিব (আইন)
যুগ্মসচিব (প্রঃ ১/২), খাস জমি/বাজেট/উন্নয়ন/জরিপ/একাত্তর সচিব
সচিবের স্বাক্ষর:

০২/১১/২০১৬
(মোঃ শামসুল আলম)
জাতীয় প্রকল্প পরিচালক
এসএএলপিআরসিবি
সেলঃ ০১৭১৬ ২৩ ৫৫ ৭২।

সচিব

ভূমি মন্ত্রণালয়

বাংলাদেশ সচিবালয়, ঢাকা।

[দৃষ্টি আকর্ষণঃ জনাব মোঃ আশিক নূর, সহকারী প্রধান।]

সদয় অবগতির জন্য অনুলিপিঃ

- ১। মহাপরিচালক, ভূমি রেকর্ড ও জরিপ অধিদপ্তর, তেজগাঁও, ঢাকা।
- ২। যুগ্ম-সচিব (উন্নয়ন), ভূমি মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
- ৩। অফিস কপি।

যুগ্মসচিব (উঃ) এর দপ্তর
ডায়েরী নং ৭৮২
তারিখ: ২৪/১১/১৬
উপসচিব/উপসচিব (উঃ) এর দপ্তর

২৪/১১/১৬

২৪/১১/১৬

Government of the People's Republic of Bangladesh
Ministry of Planning
Implementation Monitoring and Evaluation Division

IMED 05/2003 (Revised)
Monthly Progress Report

Monthly Implementation Progress Review meeting of
ADP included Project of the year 2016-17
Reporting Period: October 2016

Name of the Ministry/Division/Organization: **Ministry of Land**

(In Lac Taka)

Name of the Project	Allocation for the year 2016-17			Taka released	Expenditure for the month of October 2016 & % of Allocation		
	Total	Taka	Project Aid (RPA)		Total	Taka	Project Aid (RPA)
Strengthening Access to Land and Property Rights for All Citizens of Bangladesh	1043.00	443.00	600.00	00.00	400.00	0.00	400.00
Grand Total :	1043.00	443.00	600.00	0.00	400.00	0.00	400.00



Monthly Implementation Progress Review meeting of
ADP included Project of the year 2016-17
Reporting Period: October 2016

Name of the Ministry/Division/Organization: **Ministry of Land**

1. Name of the Project: **Strengthening Access to Land and Property Rights for All Citizens of Bangladesh**

2. **Specific objectives of the proposed Technical Project (TA) are:**

- At the national level, to develop a National Land Policy and sub-policies covering among others land-use planning and zoning; and management of Khas, Char and Government lands.
- To establish an authoritative record of ownership of land, the project will work at two levels:
 - Firstly at the policy, legislative and institutional level to provide for a land ownership registration system, capable of producing a Certificate of Land Ownership
 - At the Upazilla level, to build an authoritative land record (ALR), through physical co-location and technology, under the current legislative and institutional arrangements.

3. Implementation Period: a) October 2011 to December 2015 (Original)
b) October 2011 to June 2017 (1st Revised)

4. Location of the Project: a) Original: (i) Department of Land Records and Surveys (DLR&S)
28 Shaheed Tajuddin Ahmad Sarani, Tejgaon, Dhaka-1208.

(ii) 3 Districts comprising of 03 Upazilla

b) Revised: Not Applicable

5. Source of Funding (with amount): GOB & EU Taka **10642.91** Lac

6. Estimated Cost:

(In Lac Taka)			
Total	Taka	Project Aid (RPA)	Physical (% of Total Project)
10642.91	642.91	10000.00 (--)	100%

a) i) Original : 10663.30 Lac

ii) Revised : 10642.91 Lac

b) Cumulative Progress up to last June: 7141.53 Lac, Financial-75% and Physical- 70%

c) Current year's allocation and Physical Target: 1043.00 Lac and 30%

d) Progress of current month: Financial- 100.00 (PA = 100.00, GOB = 0.00) and Physical- 2%

e) Progress up to the current month of the year: Financial- 400.00 and Physical- 7%

f) Fund released up to the current month of the year: 0.00 (PA = 0.00 GOB =110.75) Lac and 25%

7. Quarterly Financial and Physical:

(In Lac Taka)

1 st Quarter		2 nd Quarter		3 rd Quarter		4 th Quarter	
Financial	Physical	Financial	Physical	Financial	Physical	Financial	Physical
200.00	6%	300.00	8%	350.00	11%	193.00	5%

(a) Target: 200.00 Lac and 6%

(b) Achievement (Physical Progress as the % of total Project): Financial- 75% and Physical- 70%


8. Target and Achievement of the main Components of the Project:

(In Lac Taka)

Sl. No.	Work Components as per TPP(with quantity)	Estimated Cost	Achievement up to last June 2016		Target of the current year		Progress of the month of October of the current year	
			Financial	Physical (% of the component)	Financial	Physical (% of the component)	Financial	Physical (% of the component)
A. Revenue Components:								
1.	Pay & Allowances of Officers and Staff	54.35	0.00	0%	54.35	100%	0.00	0%
2.	Supplies & Services	800.00	6361.53	70%	857.90	95%	400.00	7%
Sub Total (Revenue Components)		878.00	6361.53		912.25	--	400.00	--
B. Capital Components:								
3.	Acquisition of Assets	70.00	600.00	100%	36.25	90%	0.00	0.00
4.	CD/VAT	94.50	180.00	80%	94.50	100%	0.00	0%
Sub Total (Capital Components)		164.50	780.00	0.00	130.75	--	0.00	0.00
Grand Total		1043.00	7141.53	--	1043.00	--	400.00	--

9. Reasons for the delay of Project Implementation: Not Applicable.

10. Existing problems of Implementation of the Project: Not Applicable


02/11/2016
National Project Director
Md. Shamsul Alam
Joint Secretary &
National Project Director
SALPRCB- প্রকল্প