Ministry/Division

Agency

Project/Programme Name & Code

Annual Procurement Plan for 2021-22

Budget: Development

: Ministry of Land

: Department of Land Records & Surveys
: Strengthening Operational Capacity of the Department of Land Records and Survey (DLR&S) for Digital Survey Project”; Code: 223423200
(FefEbie stwfors o wfist Tar o i GS @ afv sfivee fefEbie afte Afpremig et Jfaea o)

Package Description of Unit | Quantity | Procurement | Contract | Source | Estimated | Time Not Invite/ Tender Tender | Approval | Notification | Signing Total Time for
No Procurement Method & | Approving of Costin Codes used | Advertise | Opening | Evaluation To Of Award of time to | completion
Package Time Authority | Fund Million for in Tender Award Contract | contract of
Goods Tk. Process | Goods signature | Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
GD-1 5->: GIot e 0> OTM/Govt. MolL/ GOB >.80 Planned - 16-11- [ 0712 21420 04-01- 11-01- 08-02- 09-05-
Org. HOPE dates 2021 2021 2021 2022 2022 2022 2022
DI(_%(gS) Planned - 0 21 14 14 07 28 84 90
days
Actual - 02-08- - - - - 29-10- 03-02-
dates 2020 2020 2021
FB-%: Bk & 227t o3 OTM/Govt. MoL/ GOB .55 Planned - 16-11- 07-12- 21-12- 04-01- 11-01- 08-02- 09-05-
Sl Org. HOPE dates 2021 2021 2021 2022 2022 2022 2022
Tt g s Planned 0 21 14 14 07 28 84 90
DLR&S) g !
ays
Actual - 02-08- - - - - 29-10- 03-02-
dates 2020 2020 2021
GD-2 6T AT eyt | M4 OTM/Gout. MoL/ GOB %0.38> | Planned - 16-11- | 07-12- 21512- 04-01- 11-01- 08-02- 09-05-
Org. HOPE dates 2021 2021 2021 2022 2022 2022 2022
(DG, Planned - 0 21 14 14 07 28 84 90
DLR&S) days
Actual - 02-08- - - - - 29-10- 03-02-
dates 2020 2020 2021
GD-3 5-y: fefebie 2 97t 05 RFQ PD GoB 0.5 Planned - 18-11- 28-11- 28-11- 05-12- 12-12- 02-01-
STl dates 2021 2021 2021 2021 2021 2022
3 Planned - 0 10 0 07 07 24 21
days
Actual - 02-08- - - - - 29-10- - 03-12-
dates 2020 2020 2020
5-3: TR I 10 0y RFQ PD GoB 0.03 Planned - 18-11- 28-11- 28-11- 05-12- 12-12- 02-01-
dates 2021 2021 2021 2021 2021 2022
Planned - 0 10 0 07 07 24 21
days
Actual - 02-08- - - - - 29-10- 03-12-
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Package Description of Unit | Quantity | Procurement | Contract | Source | Estimated | Time Not Invite/ Tender Tender | Approval | Notification | Signing Total Time for
No Procurement Method & Approving of Costin Codes used | Advertise | Opening | Evaluation To Of Award of time to | completion
Package Time Authority | Fund Million for in Tender Award Contract | contract of
Goods Tk. Process | Goods signature | Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
dates 2020 2020 2020
&b-w: MGG | GG 0d RFQ PD GoB 0.5 | Planned - 1811- | 28-11- 28-11- 05-12- 12:10- 02-01-
SAEEA dates 2021 2021 2021 2021 2021 2022
’ Planned - 0 10 0 07 07 24 21
days
Actual - 02-08- - - - - 29-10- 03-12-
dates 2020 2020 2020
GD-4 | #5-5: T o | et oY oT™ PD GoB 0.b8 Planned » 16-11- | OF12- 2-12- 04-01- 11-01- 08-02- 09-05-
Gresfs e dates 2021 2021 2021 2022 2022 2022 2022
" Planned - 0 21 14 14 07 28 84 90
g days
(2Cfoa7, sfeqa Actual - 02-08- - - - - 29-10- 03-02-
g ?&Eﬂﬁ?] dates 2020 2020 2021
FB-3: TPCAD FAIE | AT | o OTM PD GoB 0.9% | Planned - 16-11- | 07-12- 21-12- 04-01- 11-01- 08-02- 09-05-
(ﬁ['imf-_'{ HI2E) dates 2021 2021 2021 2022 2022 2022 2022
Planned - 0 21 14 14 07 28 84 90
afsqw days
Actual - 02-08- - - - - 29-10- 03-02-
dates 2020 2020 2021
GD-6 fefotast / 10 UYe) OT™M CCGP GoB wwo oo | Planned - 16-11- 07-12- 21-12- 04-01- 11-01- 08-02- 08-06-
dates 2021 2021 2021 2022 2022 2022 2022
feramaiaet+ oo Planned | - 0 21 14 14 07 28 84 120
@ S]] ’ijﬂT T days
Actual - 02-08- - > - - 30-10- - 30-06-
dates 2020 2020 2021
GD-7 | (GIGIET (B*i9 @ W1y | 76 Y00 o™ Mol GoB So0.00 | Planned - 16-11- | 07-12- 21-12- | 04-01- 11-01- 08-02- 08-06-
@ dates 2021 2021 2021 2022 2022 2022 2022
Yo TWR Planned | - 0 21 14 14 07 28 84 120
days
Actual - 02-08- - - - - 30-09- - 30-06-
dates 2021 2021 2021
GD-8 Atefie @H (UAV) | &6 o OTM MoL / PD GoB wo.co | Planned - 16-11- 07-12- 21-12- 04-01- 11-01- 08-02- 08-06-
dates 2021 2021 2021 2022 2022 2022 2022
Planned 0 21 14 14 07 28 84 120
days
Actual - 02-08- - - - = 30-09- - 30-06-
dates 2021 2021 2021
GD-9 #b-3: @fs [TeH GG D OT™M PD GoB 8.%0 | Planned - 16-11- | 07-12- 21-12- 04-01- 11-01- 08-02- 09-05-
dates 2021 2021 2021 2022 2022 2022 2022
AL Gy~ W

>
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Package Description of Unit | Quantity | Procurement | Contract | Source | Estimated Time Not Invite/ Tender Tender | Approval | Notification | Signing Total Time for
No Procurement Method & | Approving of Costin Codes used | Advertise | Opening | Evaluation To Of Award of time to | completion
Package Time Authority | Fund Million for in Tender Award Contract | contract of
Goods Tk. Process | Goods signature | Contract
1 2 3 4 La] 6 7 8 9 10 11 12 13 14 15 16 17 18
e IERERaE] Planned E 0 21 14 14 07 28 84 90
P days
(CIBeTIF) © Sy Actual 31-12-
LBAT TAIL dates : 02-08- i i ; } 30-10- 2020
(&, sreT™ 2020 2020 £
R ESIE!
#5-8: Tof4 @oig 10 s OTM PD GoB €.%0 Planned - 16-11- 07-12- 21-12- 04-01- 11-01- 08-02- 09-05-
dates 2021 2021 2021 2022 2022 2022 2022
frbta (TR @ Planned | - 0 21 14 14 07 28 84 90
ST 4B TEILH days
(ZTFHaw, sremid Actual K 02-08- A : g 30-10- 31-12-
fg=l gwrit™) dates 2020 a 2020 = 2020
GD-10 5-5: (2f® fTEh e 03 o™ PD GoB 0.9¢ Planned - 16-11- 07-12- 21-12- 04-01- 11-01- 08-02- 08-06-
dates 2021 2021 2021 2022 2022 2022 2022
AR Planned | - 0 21 14 14 07 28 84 120
A7y Yo AT TAILH days
(3B, AeT Actual ] 02-08- ] i } y 30-10- 31-12-
g Torif) dates 2020 2020 : 2020
#6-3: 212 PP 6 08 oM PD GoB 3o | Planned i 16-11- | 07-12- 21-12- 04-01- 11-01- 08-02- 09-05-
dates 2021 2021 2021 2022 2022 2022 2022
HbIS S ST oA Planned | - 0 21 14 14 07 28 84 90
T (28fHa, days
siheTg a9 3orifm) Actual 02-08- 30-10- 31-12-
dates i 2020 = 3 = i 2020 - 2020
GD-11 6->: OTR &1 S8 OTM MoL GoB Sty | Planned e 16-11- 07-12- 21-12- 04-01- 11-01- 08-02- 08-06-
dates 2021 2021 2021 2022 2022 2022 2022
AfaTe I SbICTS Planned | - 0 21 14 14 07 28 84 120
BICIERCCIIES days
T (3ofoHa, Actual % 02-08- & 2 ¥ 5 30-10- 31-12-
srewa Faa To5ifa) dates 2020 2020 i 2020
AG-3: A ezl 03 OT™M PD GoB 0,93y | Planned - 16-11- 07-12- 21-12- 04-01- 11-01- 08-02- 09-05-
RoIShTR < dates 2021 2021 2021 2022 2022 2022 2022
q(eHle Planned - 0 21 14 14 o7 28 84 90
CB*I) S=71=y days
TEILAR (FCfoHa, Actual ; 02-08- i i : g 30-10- 31-12-
sexis 5 2oy1fH) i 2020 2020 : i

S

»(/—/
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Package Description of Unit | Quantity | Procurement | Contract | Source | Estimated Time Not Invite/ Tender Tender Approval | Notification | Signing Total Time for
No Procurement Method & Approving of Costin Codes used | Advertise | Opening | Evaluation To Of Award of time to completion
Package Time Authority Fund Million for in Tender Award Contract | contract of
Goods Tk. Process | Goods signature | Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
6-©: AT el 8L OTM PD GoB o5 | Planned . 16-44- 10712 22 04-01- 10T 08-02- 09-05-
dates 2021 2021 2021 2022 2022 2022 2022
FPTEBT (Hre) Planned | - 0 21 14 14 07 28 84 90
ST AR days
(2TfoHam, AreTi= Actual 2 02-08- i - d I 30-10- 31-12-
gl W) dates 2020 2020 B 2020
5-8: afFgE sl S0 OT™ PD GoB 90 .00 Planned - 16-11- 07-12- 21-12- 04-01- 11-01- 08-02- 08-06-
, dates 2021 2021 2021 2022 2022 2022 2022
ToigET e Planned - 0 21 14 14 07 28 84 120
(en| days
Actual 02-08- 30-10- 31-12-
dates i 2020 i % v A 2020 = 2020
5-¢: o6 c6 as OTM PD GoB sSb¢ | Planned . 16-13- | 07-12- 21-12- 04-01- 11-01- 08-02- 09-05-
FoShE ST dates 2021 2021 2021 2022 2022 2022 2022
3 Planned - 0 21 14 14 07 28 84 90
TR (O#a, days
sita e Fael Torifm) Actual 02-08- 30-10- 31-12-
dates i 2020 i e i 3 2020 o 2020
Ho-b: AMerd oA e 58 OTM PD GoB 0.r8 Planned - 16-11- 07-12- 21-12- 04-01- 11-01- 08-02- 09-05-
i dates 2021 2021 2021 2022 2022 2022 2022
Planned - 0 21 14 14 07 28 84 90
days
Actual 02-08- 30-10- 31-12-
dates E 2020 i i i 1 2020 = 2020
5-9: 4541 TIIH QA< @@= OTM PD GoB 0.Go Planned - 16-11- 07-12- 21-12- 04-01- 11-01- 08-02- 24-03-
il m‘% @ dates 2021 2021 2021 2022 2022 2022 2022
( ' Planned | - 0 21 14 14 07 28 84 45
e ﬁfﬁiﬂ%i\'ﬂ ) days
25 (Cibl/efS), /t\jcttual ; 02-08- ] § } 30-10- 3;(.); g_
S 5%, (H-13, e 2020 2020 :
AW QS wji
B-5: TICFGIS 3y | s1edt | w8 OTM PD GoB S¢.wo | Planned - 16-11- | 07-12- 21-12- 04-01- 11-01- 08-02- 10-04-
=5 mﬁo / dates 2021 2021 2021 2022 2022 2022 2022
y Planned | - 0 21 14 14 07 28 84 60
SEH ST A days
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Package Description of Unit | Quantity | Procurement | Contract | Source | Estimated Time Not Invite/ Tender Tender Approval | Notification | Signing Total Time for
No Procurement Method & | Approving of Costin Codes used | Advertise | Opening | Evaluation To Of Award of timeto | completion
Package Time Authority | Fund Million for in Tender Award Contract | contract of
Goods Tk. Process | Goods signature | Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Actual . 02-08- 3 i 3 i 30-10- 31-12-
GD-12 dates 2020 2020 - 2020
F6-3; OH EEl) 0y OT™ PD GoB 9.qo Planned - 16-11- 07-12- 21-12- 04-01- 11-01- 08-02- 10-04-
dates 2021 2021 2021 2022 2022 2022 2022
Sl Planned | - 0 21 14 14 07 28 84 60
TIHIERS WG | 27 days
AL QI (BFre Actual i 02-08- ] : ; : 30-10- 12
afe=m) onifu dates 2020 2020 3 2020
*B-9: % =T | od O™ PD GoB ©.¢o | Planned = 16-11- | 07-42- 2112 04-01- 11-01- 08-02- 10-04-
dates 2021 2021 2021 2022 2022 2022 2022
FASOTR e |/ Planned | - 0 21 14 14 07 28 84 60
TIHIERS WIAGre | T days
FFo S (AGSFG Actual ! 02-08- ) ¥ 3 : 30-10- 3112+
ﬂm dates 2020 2020 = 2020
6-8: NG GIGT | o5 03 0TM PD GoB 38.00 | Planned - 16-11- | 07-12- | 21-12- | 04-01- 11-01- 08-02- 10-04-
. 5 dates 2021 2021 2021 2022 2022 2022 2022
AT A Planned | - 0 21 14 14 07 28 84 60
(20 TEF FMEPPR days
@G STF SIH) Actual - 02-08- - - - - 30-10- - 31-12-
(RfS-+ B2 i 220 e e
30 A, fa-
g TF41 2FS)
5-¢: Rfon g9 | A% Q& OT™M PD GoB yo.u3¢ | Planned - 16-11- 07-12- 21-12- 04-01- 11-01- 08-02- 10-04-
dates 2021 2021 2021 2022 2022 2022 2022
Pf=IE51 DS Planned | - 0 21 14 14 07 28 84 60
(afFfEaE e=Ebe days
e, af stEam Actual - 02-08- - - - - 30-10- - 31-12-
W) dates 2020 2020 2020
GD-15 a5-5: faftas (&1 N RFQ PD GoB 0.5¢ Planned - 18-11- | 28-11- 28-11- 05-12- 12-12- 02-01-
& dates 2021 2021 2021 2021 2021 2022
TOITFA RWER Planned 0 10 0 07 07 24 21
(X0 FIEFHA) days
Actual 02-08- 30-09- 31-12-
dates it 2020 . p 3 ' 2020 g 2020
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Package Description of Unit | Quantity | Procurement | Contract | Source | Estimated | Time Not Invite/ Tender Tender | Approval | Notification | Signing Total Time for
No Procurement Method & Approving of Costin Codes used | Advertise | Opening | Evaluation To Of Award of timeto | completion
Package Time Authority | Fund Million for in Tender Award Contract | contract of
Goods Tk. Process | Goods signature | Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
5-3: TORCG @ | @ OTM PD GoB owo | Planned - 16-11- | 07-12- LS 04-01- 11-01- 08-02- 27-03-
o7 (S0 dates 2021 2021 2021 2022 2022 2022 2022
REAI( Planned | - 0 21 14 14 07 28 84 45
gufafaas) days
Actual 02-08- 30-09- 31-12-
dates 3 2020 a 5 7 7 2020 = 2020
GD-16 #b-Y: EATPLE LS \¥es OT™M PD GoB 0.93¢ Planned - 16-11- 07-12- 21-12- 04-01- 11-01- 08-02- 01-03-
Bifere dates 2021 2021 2021 2022 2022 2022 2022
e Planned - 0 21 14 14 07 28 84 21
days
Actual - 02-08- - - - - 30-09- - 31-12-
dates 2020 2020 2020
GD-18 | o> =gl F4T | o8 oT™M PD GoB 050 | Planned - 168-11= | 071 21-12- 04-01- 1101- 08-02- 10-04-
. dates 2021 2021 2021 2022 2022 2022 2022
o3| TR (FISTH ol °%8  Planned | - 0 21 14 14 07 28 84 60
09| FPIE ey od ©.09 days
08| FITHA G it | w9} 0.93 Actual 4 02-08- - - = - 30-09- - 31-12-
oa| IMATHRF GAE | 7240 | 03 0.93 qaiie 2020 2020 2020
ob| 3B GfRe AT | ob 0.0t
09| CICEBIHCEE 24t | o8 0.5
GfRe
ob | GBI FHLA o8 0.0l
(CRIE] \
o> afFfFefe A2t | Qo .04 \
\
Yo| @fFfFeibe R | At | Qo 0.55% \
S (EHICEe G \
33| (GAHIES GHIE AT yo 0,53
so| fSfEca GHie e Yo 0.0y
581 Gt (16 AT | D58 .66
el od 0.5 N
84y U \,@
~ i
Total value of procurement WEs.do W C@) K 4% ﬂ\)
[/
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Ministry/Division
Agency
Project/Programme Name & Code

: Ministry of Land
: Department of Land Records & Surveys

- Strengthening Operational Capacity of the Department of Land Records and Survey (DLR&S) for Digital Survey Project’; Code: 223423200

Annual Procurement Plan for 2021-22

(&5 simfers gfi wfsl F39 o S @S ¢ afdsl sftwgas et af¥e sfapeme Tt Jweaet 4<m)

Budget: Development

Package | Description of | Unit | Quantity | Procurement | Contract | Source | Estimated | Time Advertise | Issue | Submission | Application | Financial | Negotiation | Approval | Signing Total Time for
No Procurement Method & Approving of Cost in Codes Eol RFA & Opening | Evaluation | Proposal of timeto | completion
Package Type Authority Fund Million for Opening Contract | contract of
Services Tk. Process & signature | Contract
Evaluation
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
SD-1 02: mm 15 ICS PD GOB 3.00 Planned | 10-08- 14-09- 21-09- 23-09- - 28-09- 30-09- 03-10- - 09-01-
Consultant: dates 2021 2021 2021 2021 2021 2021 2021 2023
Procurement Planned 0 35 07 02 - 05 02 03 54 15 months
days
Actual 20-09- - - - - - - 19-10- - 30-06-
dates 2020 2020 2025
3.00

Total value of procurement

v
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