## Consolidated Annual Procurement Plan

Ministry :	Ministry of Land							
Division :	-							
Organization :	Ministry of Land							
CONSOLIDATED ANNUAL PROCUREMENT PLAN								

	CONSOLIDATED ANNUAL PROCUREMENT PLAN																	
Package No.			Procurement Method and Type Package Type		Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature		Time for Completion of Contrac		
1		2		3	4	5	6	7	8	9	10	11	12	13	14		15	
Procurin and Cod		Name Fiel	d Administratio	on, Ministry of La	and -													
Budget 1	Гуре :	Rev	enue	Project / F and Code		Name Not A	vailable											
APP-	Lot	Lot	~	OTM (NCT)	Secretary	Government	500000.00	Planned	31-Aug-2022	29-Sep-2022	13-Oct-2022	27-Oct-	03-Nov-	17-Nov-	-		15-Feb-202	23
eGP- 001	No. D	escription	Qty. Unit	e-GP				Dates	-	-		2022	2022	2022	70			
	aco	mputer cessories	250.00 no.					Planned Days	0	29	14	14	7	14	78		90	
	pro	curement						Actual Dates	-	-	-	-	-	-	-		-	
													Electronic	ally Signed E	By : Md. Mu	ustafizur R	ahman PAA	- Secretary
APP- eGP-	Lot No. D	Lot escription	Qty. Unit	RFQ (NCT)	Secretary	Government	1500000.00	Planned Dates	02-Oct-2022	31-Oct-2022	14-Nov-2022	28-Nov- 2022	05-Dec- 2022	19-Dec- 2022	-		19-Mar-202	23
002			1500.00 no.	e-GP				Planned Days	0	29	14	14	7	14	78		90	
								Actual	-	-	-	-	-	-	-		-	
								Dates					Electronia	ally Signed E	No. Mel Mi	untofirm P	ahman DAA	Secretar
APP-	Lot	Lot		DPM (NCT)	Secretary	Government	7500000.00	Planned	15-Aug-2022	22-Aug-2022	24-Aug-2022	28-Aug-	01-Sep-	06-Sep-	- -	istarizur R	18-Sep-202	
eGP- 003	No. De	scription	Qty. Unit	e-GP				Dates Planned	0	7	2	2022 4	2022 4	2022 5	22		12	
		hers 1 ationary	5000.00 no.					Days	0	1	2	4	4	5	22		12	
								Actual Dates	-	-	-	-	-	-	-		-	
														ally Signed E	By : Md. Mu	ustafizur R	ahman PAA	- Secretar
APP- eGP-	Lot No.	Lot Description	Qty. Unit	DPM (NCT)	Secretary	Government	100000.00	Planned Dates	07-Aug-2022	21-Aug-2022	23-Aug-2022	28-Aug- 2022	01-Sep- 2022	06-Sep- 2022	-		18-Sep-202	22
004	1 S	tamp &	200.00 no.	e-GP				Planned	0	14	2	5	4	5	30		12	
	S	eal						Days Actual	-	_	-	-	-	_	-		-	
								Dates										
APP-	Lot	Lot		OTM (NCT)	Secretary	Government	1500000.00	Planned	28-Aug-2022	28-Sep-2022	12-Oct-2022	26-Oct-	02-Nov-	ally Signed E 16-Nov-	By:Md.Mu	istafizur R	ahman PAA 14-Feb-202	
eGP- 007	No. I	Description	Qty. Unit	e-GP	,			Dates				2022	2022	2022				
		omputers and cessories	d 20.00 no.					Planned Days	0	31	14	14	7	14	80		90	
								Actual Dates	-	-	-	-	-	-	-		-	
								Dutoo					Electronic	ally Signed E	By:Md.Mu	ustafizur R	ahman PAA	- Secretary
APP- eGP-	Lot No. I	Lot Description	Qty. Unit	OTM (NCT)	Secretary	Government	8500000.00	Planned Dates	28-Aug-2022	26-Sep-2022	10-Oct-2022	24-Oct- 2022	31-Oct- 2022	14-Nov- 2022	-		12-Feb-202	23
008	1 C	office	425.00 no.	e-GP				Planned	0	29	14	14	7	14	78		90	
	e	quipment						Days Actual		-	_	-	_	_	-			
								Dates										
APP-	Lot	Lot		OTM (NCT)	Secretary	Government	2000000.00	Planned	04-Sep-2022	03-Oct-2022	17-Oct-2022	31-Oct-	07-Nov-	ally Signed E 21-Nov-	By:Md.Mu -	istafizur R	ahman PAA 19-Feb-202	
eGP- 009	No.	Description		e-GP				Dates				2022	2022	2022	70			
	1 F	urniture	100.00 no.	4				Planned Days	0	29	14	14	7	14	78		90	
								Actual Dates	-	-	-	-	-	-	-		-	
													Electronic	ally Signed E	By : Md. Mu	ustafizur R	ahman PAA	- Secretary
APP- eGP-	Lot No.	Lot Descriptior	Qty. Unit	OTM (NCT)	Minister	Government	10000000.00	Planned Dates	31-Aug-2022	29-Sep-2022	20-Oct-2022	03-Nov- 2022	10-Nov- 2022	24-Nov- 2022	-		22-Feb-202	23
005			hicle 30.00 no.	e-GP				Planned	0	29	21	14	7	14	85		90	
								Days Actual	-	-	_	-	_	_	-		-	
								Dates										
APP-	Lot Lot of			OTM (NCT)	Minister	Government	t 4500000.00	Planned	21-Aug-2022	19-Sep-2022	10-Oct-2022	14-Nov-	21-Nov-	ally Signed E 05-Dec-	By : Md. Mu	1	05-Mar-202	
eGP- 006		Description	Qty. Unit	e-GP	111110001	Continuing	10000000.00	Dates				2022	2022	2022				
000		CT quipment	300.00 no.					Planned Days	0	29	21	35	7	14	106		90	
								Actual Dates	-	-	-	-	-	-	-		-	
						Total : 17110000.00	Dates					Electronic	ally Signed E	By:Md.Mu	ustafizur R	ahman PAA	- Secretary	
	Total Value of Procurement																	
								ONSOLIE	DATED ANNUAL P		PLAN							
Package No.		Descriptio Procurem Package Se	ent	Procurement Method and Type Package		Source of Funds	Estd. Cost in Lakhs (In BDT)	for	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening &	Notification	Approval	Signing of Contract	Total time to Contract	Time for Completior of Contract
				Туре	-	-	-	Process		-			Lvaluation	10			orginataro	
1 Procurin	ıg Entitv	2 Name Fiel	d Administratio	3 on, Ministry of La	4 and -	5	6	7	8	9	10	11	12	13	14	15	16	17
and Cod	e :																	
Budget 1	Iype :	Rev	enue	Project / F and Code		Name Not A	vailable											
APP- eGP-		e Packag	e Qty. Unit	SBCQ (NCT)	Minister	Government	119383000.00	Planned Dates	-	-	-	-	-	-	-	-	-	-
010	No. APP-	Computer	on	e-GP				Planned	0	0	0	0	0	0	0	0	0	0
	eGP- 010	software						Days								ļ!		
	L	1		-				Actual Dates	-	-	-	-	-	-	-	-	-	-
	<b>.</b>						T-4-1						Electronic	ally Signed E	By:Md.Mu	ıstafizur R	ahman PAA	- Secretary
	Iota	Value of Pr	ocurement				Total : 119383000.00											