

Ministry :		Ministry of Land																		
Division :		-																		
Organization :		Ministry of Land																		
CONSOLIDATED ANNUAL PROCUREMENT PLAN																				
Package No.	Description of Procurement Package Goods			Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Invite/ Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract				
1	2			3	4	5	6	7	8	9	10	11	12	13	14	15				
Procuring Entity Name and Code :		DKMP, Ministry of Land -																		
Budget Type :		Revenue		Project / Programme Name and Code :			Not Available													
APP-DKMP-eGP-232401	Lot No.	Lot Description	Qty.	Unit	e-GP	OTM (NCT)	HOPE	Government	1280466.00	Planned Dates	20-Aug-2023	03-Sep-2023	24-Sep-2023	08-Oct-2023	15-Oct-2023	12-Nov-2023	-	11-Feb-2024		
	1	Furniture for DKMP for Ministry of Land	90.00	No						Planned Days	0	14	21	14	7	28	84	91		
										Actual Dates	-	-	-	-	-	-	-	-		
Electronically Signed By : Md Khalilur Rahman - Secretary																				
APP-DKMP-eGP-232402	Lot No.	Lot Description	Qty.	Unit	e-GP	OTM (NCT)	HOPE	Government	500000.00	Planned Dates	27-Aug-2023	10-Sep-2023	01-Oct-2023	15-Oct-2023	22-Oct-2023	19-Nov-2023	-	18-Feb-2024		
	1	Stationary for DKMP for Ministry of Land	720.00	No						Planned Days	0	14	21	14	7	28	84	91		
										Actual Dates	-	-	-	-	-	-	-	-		
Electronically Signed By : Md Khalilur Rahman - Secretary																				
APP-DKMP-eGP-232403	Lot No.	Lot Description	Qty.	Unit	e-GP	OTM (NCT)	HOPE	Government	7509500.00	Planned Dates	03-Sep-2023	17-Sep-2023	08-Oct-2023	22-Oct-2023	29-Oct-2023	26-Nov-2023	-	25-Feb-2024		
	1	Computer accessories for DKMP for the Ministry of Land	870.00	No						Planned Days	0	14	21	14	7	28	84	91		
										Actual Dates	-	-	-	-	-	-	-	-		
Electronically Signed By : Md Khalilur Rahman - Secretary																				
APP-DKMP-eGP-232404	Lot No.	Lot Description	Qty.	Unit	e-GP	OTM (NCT)	HOPE	Government	900000.00	Planned Dates	10-Sep-2023	24-Sep-2023	15-Oct-2023	29-Oct-2023	05-Nov-2023	03-Dec-2023	-	03-Mar-2024		
	1	All in One PC for DKMP for Ministry of Land	7.00	No						Planned Days	0	14	21	14	7	28	84	91		
										Actual Dates	-	-	-	-	-	-	-	-		
Electronically Signed By : Md Khalilur Rahman - Secretary																				
Total Value of Procurement						Total : 10189966.00														
CONSOLIDATED ANNUAL PROCUREMENT PLAN																				
Package No.	Description of Procurement Package Services			Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Notification	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract		
1	2			3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
Procuring Entity Name and Code :		DKMP, Ministry of Land -																		
Budget Type :		Revenue		Project / Programme Name and Code :			Not Available													
APP-DKMP-eGP-232406	Package No.	Package Description	Qty.	Unit	e-GP	SSS (NCT)	HOPE	Government	1190000.00	Planned Dates	-	-	-	-	-	-	-	-		
	APP-DKMP-eGP-232406	Non-Consulting services for All IT Devices for DKMP for the Ministry of Land	124.00	No						Planned Days	0	0	0	0	0	0	0	0	0	0
										Actual Dates	-	-	-	-	-	-	-	-	-	-
Electronically Signed By : Md Khalilur Rahman - Secretary																				
Total Value of Procurement						Total : 1190000.00														